

Sopot, July 26, 2017

THE MODIFICATION OF THE CONTRACT AWARDING NOTICE

Re. the Contract awarding notice (procedure no IO/ZN/2/2017) for delivery of Membrane Inlet Mass Spectrometer (MIMS) for the Contracting Authority – the Institute of Oceanology, Polish Academy of Sciences in Sopot

The Contracting Authority - The Institute of Oceanology, Polish Academy of Sciences in Sopot, in response to the question of the Contractor dated on July 24, 2017 and acting on the basis of chapter VI point 9 of the Contract awarding notice dated on July 19, 2017, modifies the Contract awarding notice as follows:

1. The Contracting Authority changes the delivery deadline of the subject of contract from 8 on 12 weeks and therefore:
 - 1) item 1 of chapter III of Contract awarding notice is replaced by the following: “Delivery deadline: not later than within **12 weeks** from the date of signing the agreement”
 - 2) paragraph 3 item 1 of agreement draft (appendix no 2) is replaced by the following: “The subject of the agreement referred to in § 2 will be delivered not later than within **12 weeks** from the date of signing the agreement”
2. Moreover the Contracting Authority modifies the paragraph 6 item 1 of the agreement draft so that it receives the wording:

“The Contractor shall pay to the Contracting Authority stipulated penalties in the amount of:

 - a) 5% of the net value of remuneration for non-performance by the Contractor the whole agreement or the improper performance of the agreement;
 - b) 10% of the net value of the remuneration for the withdrawal by the Contractor or by the Contracting Authority from the agreement for reasons attributable to the Contractor”.
3. Due to the above modifications, the Contracting Authority decided to postpone the deadline for submission of bids until July 31, 2017, 10:00 am. Item 1 of chapter VI of Contract awarding notice changes accordingly.

The above modification has been shown on the attached appendix no.2 – agreement draft.


NACZELNY INŻYNIER
mgr inż. Kazimierz Grzes